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Transmitted herewith on behalf of KCWE-TV, Inc. are an original and nine copies
of its Petition for Reconsideration or Clarification in the above-specified rulemaking proceeding.

Respectfully submitted,

Barbara K. Gardner

BKG/gfe
Enclosures
cc (w/encl.): Robert B. Liepold
Robert Lyons No. of C ” ﬂ
No. of Copies rec
Mark Prak, Esq. List ABCDE

120085/011999/01:29




—— GRIGINAL

Federal Communications Commission
WASHINGTON, D.C. 20554

In the Matter of

1998 Biennial Regulatory Review — MM Dkt. No. 98-43
Streamlining of Mass Media Applications,
Rules, and Processes

Policies and Rules Regarding MM Dkt. No. 94-149
Minority and Female Ownership of
Mass Media Facilities

N’ N’ N’ N’ Nt et e N e’

To: The Commission

PETITION FOR RECONSIDERATION

KCWE-TV, Inc., by counsel and pursuant to Section 1.429 of the Commission’s
Rules, hereby seeks limited reconsideration of the above-captioned Report and Order, FCC 98-
281 (released November 25, 1998). Specifically, KCWE requests that the Commission clarify
the impact of its new broadcast construction permit policy on permittees that are prevented from
constructing their authorized facilities until certain other events have occurred, e.g., FCC action
in an allocation rulemaking.

KCWE (formerly KCWB-TV, Inc.) has found itself in just such a circumstance
over the last several years. In 1994, its 1986 application to construct a new television station on
Channel 32 in Kansas City was granted. However, due to suburban housing development in the

intervening years, the local Board of Aldermen denied KCWE's application for a Special Use
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Permit for the property KCWE had leased for its future tower site, and KCWE discovered that
there is no fully spaced site available for Channel 32 for which it could obtain local zoning
approval. As a result, KCWE in 1996 proposed the substitution of Channel 29 for Channel 32 in
Kansas City, simultaneously filing an application to modify its construction permit to specify that
channel (utilizing a nearby site and an existing tower). Although the Commission promptly
issued a Notice of Proposed Rule Making proposing the requested substitution of Channel 29 for
Channel 32, the pendency of the digital television allotment proceeding has delayed Commission
action on the NPRM. As of this date, neither the allotment rulemaking nor KCWE's
modification application has been acted upon, and it has therefore been necessary for KCWE to
seek several extensions of its original permit./

In the Report and Order, the Commission has established a new three-year
construction period for broadcast facilities, and has also outlined two specific types of
“encumbrances” that would toll the construction period during the time that the permittee was
prevented from proceeding with construction due to causes not under its control. Unless a permit
is subject to tolling, it will become null and void at the end of three years from the initial grant of

the permit. See Report and Order, FCC 98-281 at Y 77-90.

KCWE has nonetheless taken the unusual step, pursuant to special temporary authority,
of constructing and operating since 1996 a full service Channel 29 facility at the same
transmitter location specified in its construction permit modification application.
Accordingly, KCWE will be able to “complete construction” as soon as the Commission
allocates Channel 29 to Kansas City and approves KCWE's application to modify its
permit to specify that frequency.
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The first type of encumbrance specified is “an act of God,” i.e., a natural disaster
such as a hurricane or earthquake. See FCC Rule 73.3598(b)(i), as revised. The only other type
of encumbrance specifically recognized in the new rule is the pendency of administrative or
judicial review involving the permit itself, or the pendency of a judicial proceeding “before any
court of competent jurisdiction relating to any necessary local, state or federal requirement for the
construction or operation of the station, including any zoning or environmental requirement.”
See FCC Rule 73.3598(b)(ii), as revised. Neither of these provisions covers the circumstance
where a permittee’s ability to construct is constricted pending other types of actions to be
undertaken, including action by the Commission.

In KCWE's case, more than three years from the initial permit grant have elapsed,
yet KCWE has never had an opportunity to construct pursuant to its existing construction permit.
KCWE doubts that the Commission would actually require forfeiture of its permit simply
because more than three years have passed without KCWE's being able to construct a Channel 32
facility, since KCWE has actually operated a full service television station since 1996 pursuant to
special temporary authority. KCWE also believes, however, that the Commission’s new rules
concerning construction permits should be as clear as possible, and should therefore take into
account as many identifiable types of circumstances under which relief from the three year
construction period is warranted. Because KCWE's situation is very likely to apply to other
permittees, both currently and in the future, KCWE believes that the Commission should make
specific provision for this circumstance under its rules. Accordingly, KCWE proposes that the
Commission adopt a third instance under which the three year construction period will be
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automatically tolled. Specifically, it requests that the Commission adopt the following additional
"tolling" provision under revised FCC Rule 73.3598:

The period of construction for an original construction permit shall toll
during any period when the permittee is operating a full service facility pursuant
to special temporary authority pending Commission action on its application for
modification of the underlying construction permit.

There should be no objection to the adoption of this minor clarification, which would reduce
confusion and ease the Commission’s transition to its new construction permit procedures. For
this reason, KCWE strongly urges its adoption on reconsideration.

Respectfully submitted,

KCWE-TV, INC.

By: Baikbara K. & 2ol o
Meredith S. Senter, Jr.
Barbara K. Gardner

Leventhal, Senter & Lerman P.L.L.C.
2000 K Street, N.W., Suite 600
Washington, D.C. 20006

(202) 429-8970

January 19, 1999 Its Attorneys
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